CALMARLAND
Development Corporation

Work Order #ENG2023050026

WORK ORDER DETAILS

Reporter	:	Cabanting Jr., Virgilio B.	**Assign To**	:	Leynes, Norvin D.
Department	:	Engineering	**Category**	:	ENG - General
Date Requested	:	2023-05-24	**Target Date**	:	2023-05-31
Priority	:	High	**Status**	:	Accepted
Summary	:	construction of carport ramp			
Description	:	w/ exixtting SRF			

Users Monitoring this Work Order

User
Capili, Rogelio B.
Del Moro, Arius J.
Dural, Nazarena Sabina C.
Pinca, Ria Francine B.

Approver

Type	Approver	Status
Approved By	Capili, Rogelio B.	Approved
Approved By	Del Moro, Arius J.	Approved
Approved By	Aclan, Van Louis A.	Approved
Approved By	Capili, Rogelio B.	Approved
Approved By	Dural, Nazarena Sabina C.	Clarify
Clarification	Del Moro, Arius J.	Reply
Approved By	Dural, Nazarena Sabina C.	Approved
Implementer	Pinca, Ria Francine B.	Approved

Note

User	Date	Note
Del Moro, Arius J.	06/01/2023 8:27:42am	Hi Van, please use reference no. EST-VO-2023-0012 in preparing the estimates for this. Thank you.
Del Moro, Arius J.	06/01/2023 8:32:24am	Hi Van, please use reference no. EST-VO-2023-0013 in preparing the estimates for this. Thank you. Disregard previous comment
Del Moro, Arius J.	06/01/2023 8:44:27am	For RBC's Review and approval. Reference: https://3.basecamp.com/4846710/buckets/24116749/vaults/6210754371
Dural, Nazarena Sabina C.	06/01/2023 11:49:54am	Hello Sir Arius, please check the link, thanks
Del Moro, Arius J.	06/09/2023 1:05:50pm	Hi Ms. Nazi, See link. https://3.basecamp.com/4846710/buckets/20987277/uploads/6220216606
Pinca, Ria Francine B.	07/06/2023 11:30:51am	JO:https://3.basecamp.com/4846710/buckets/18685840/uploads/6322615503

Work Order History

Date Modified	User	Field	Change
05/24/2023 5:32:17pm	Cabanting Jr., Virgilio B.	New Form	Word Order
05/24/2023 5:32:17pm	Cabanting Jr., Virgilio B.	Approver	Add Approver : Approved By - Capili, Rogelio B.
05/24/2023 5:32:17pm	Cabanting Jr., Virgilio B.	Form Monitor	Start Monitored : Capili, Rogelio B.
05/24/2023 5:32:17pm	Cabanting Jr., Virgilio B.	Approver	Add Approver : Approved By - Del Moro, Arius J.
05/24/2023 5:32:17pm	Cabanting Jr., Virgilio B.	Form Monitor	Start Monitored : Del Moro, Arius J.

05/24/2023	5:32:17pm	Cabanting Jr., Virgilio B.	Approver	Add Approver : Approved By - Dural, Nazarena Sabina C.
05/24/2023	5:32:17pm	Cabanting Jr., Virgilio B.	Form Monitor	Start Monitored : Dural, Nazarena Sabina C.
05/24/2023	5:32:17pm	Cabanting Jr., Virgilio B.	Approver	Add Approver : Implementer - Pinca, Ria Francine B.
05/24/2023	5:32:17pm	Cabanting Jr., Virgilio B.	Form Monitor	Start Monitored : Pinca, Ria Francine B.
05/24/2023	5:32:17pm	Cabanting Jr., Virgilio B.	Assigned To	=> Capili, Rogelio B.
05/25/2023	1:00:07pm	Capili, Rogelio B.	Status	Approved
05/25/2023	1:00:07pm	Capili, Rogelio B.	Assigned To	Capili, Rogelio B. => Del Moro, Arius J.
05/26/2023	9:13:28am	Aclan, Van Louis A.	Attached File	Download : Pris SDP-Model.PDF carport with ramp.pdf
05/26/2023	9:14:17am	Aclan, Van Louis A.	Attached File	Download : Pris SDP-Model.PDF carport with ramp.pdf
05/29/2023	8:24:58am	Del Moro, Arius J.	Attached File	Download : Pris SDP-Model.PDF carport with ramp.pdf
05/29/2023	8:25:09am	Del Moro, Arius J.	Attached File	Download : ramp list.xlsx
05/29/2023	8:37:12am	Del Moro, Arius J.	Reason for Delay	Note: => Focused on other tasks and priorities
05/29/2023	8:37:35am	Del Moro, Arius J.	Approver	Add Approver : Approved By - Aclan, Van Louis A.
05/29/2023	8:37:39am	Del Moro, Arius J.	Approver	Move Approver: Dural, Nazarena Sabina C. : # 4 => # 3
06/01/2023	8:27:42am	Del Moro, Arius J.	Note Added	Hi Van, please use reference no. EST-VO-2023-0012 in preparing the estimates for this. Thank you.
06/01/2023	8:27:57am	Del Moro, Arius J.	Reason for Delay	Note: Focused on other tasks and priorities => Focused on other tasks and priorities
06/01/2023	8:28:02am	Del Moro, Arius J.	Status	Approved
06/01/2023	8:28:02am	Del Moro, Arius J.	Assigned To	Del Moro, Arius J. => Aclan, Van Louis A.
06/01/2023	8:32:24am	Del Moro, Arius J.	Note Added	Hi Van, please use reference no. EST-VO-2023-0013 in preparing the estimates for this. Thank you. Disregard previous comment
06/01/2023	8:44:27am	Del Moro, Arius J.	Note Added	For RBC's Review and approval. Reference: https://3.basecamp.com/4846710/buckets/24116749/vaults/6210754371
06/01/2023	8:44:55am	Del Moro, Arius J.	Approver	Add Approver : Approved By - Capili, Rogelio B.
06/01/2023	8:45:05am	Del Moro, Arius J.	Approver	Move Approver: Dural, Nazarena Sabina C. : # 5 => # 4
06/01/2023	8:46:55am	Aclan, Van Louis A.	Status	Approved
06/01/2023	8:46:55am	Aclan, Van Louis A.	Assigned To	Aclan, Van Louis A. => Capili, Rogelio B.
06/01/2023	11:39:43am	Capili, Rogelio B.	Status	Approved
06/01/2023	11:39:43am	Capili, Rogelio B.	Assigned To	Capili, Rogelio B. => Dural, Nazarena Sabina C.
06/01/2023	11:49:54am	Dural, Nazarena Sabina C.	Status	Clarify
06/01/2023	11:49:54am	Dural, Nazarena Sabina C.	Approver	
06/01/2023	11:49:54am	Dural, Nazarena Sabina C.	Assigned To	Dural, Nazarena Sabina C. => Del Moro, Arius J.
06/01/2023	11:49:54am	Dural, Nazarena Sabina C.	Note Added	Hello Sir Arius, please check the link, thanks
06/01/2023	11:49:54am	Dural, Nazarena Sabina C.	Approver	
06/08/2023	9:13:15am	Pinca, Ria Francine B.	Attached File	Download : Pris SDP-Model.PDF carport with ramp.pdf
06/08/2023	9:13:27am	Pinca, Ria Francine B.	Attached File	Download : ramp list.xlsx
06/09/2023	1:05:15pm	Del Moro, Arius J.	Reason for Delay	Note: => Focused on other taks and priorities
06/09/2023	1:05:50pm	Del Moro, Arius J.	Status	Reply
06/09/2023	1:05:50pm	Del Moro, Arius J.	Assigned To	Del Moro, Arius J. => Dural, Nazarena Sabina C.
06/09/2023	1:05:50pm	Del Moro, Arius J.	Note Added	Hi Ms. Nazi, See link. https://3.basecamp.com/4846710/buckets/20987277/uploads/6220216606
06/09/2023	5:10:36pm	Dural, Nazarena Sabina C.	Status	Approved

06/09/2023	5:10:36pm	Dural, Nazarena Sabina C.	Assigned To	Dural, Nazarena Sabina C. => Dural, Nazarena Sabina C.
07/06/2023	11:30:51am	Pinca, Ria Francine B.	Note Added	JO:https://3.basecamp.com/4846710/buckets/18685840/uploads/6322615503
07/06/2023	11:31:00am	Pinca, Ria Francine B.	Status	Approved
07/06/2023	11:31:00am	Pinca, Ria Francine B.	Status	=> Accepted
07/06/2023	11:31:00am	Pinca, Ria Francine B.	Assigned To	=> Pinca, Ria Francine B.